CERES Subsystem Delivery Schedule - February 2005
(Next CERES Science Team Meeting - May 3 - 5, 2005 in Princeton, NJ)

Preliminary . . CERESIib
Subsystem Delivery Delivery to Delivery to Reason for Delivery Delivery New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Instrument February Terra gains for January - November 2004.
ERBE-like February Terra spectral response function files for January
- November 2004.
Inversion February 4 February 11 February 18 | To run Terra alternate main on a daily basis. X
(SCCR 568)
TISA Averaging February 18 - March 18 Terra Edition2D SRBAVG needed for Science
Team Meeting.
GGEO February 11 February 25 March 4 Delivery to handle GOES-9 and GOES-12, new X
(SCCR 553) MCcIDAS format and processing data beyond
March 2003.
Regrid MOA February 18 March 4 March 11 Add new input production strategy to allow out-
(SCCR 577) put file names to be independent of the primary
input data source.
Instantaneous February 25 March 11 March 18 Delta delivery of PGE CERS5.4P1.
SARB
Instrument Mid-April Aqua gains.
ERBE-like Mid-April Aqua spectral response function files.
Clouds Spring Support TRMM VIRS-only processing of August

2001 forward.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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CERES Subsystem Delivery Schedule - February 2005
(Next CERES Science Team Meeting - May 3 - 5, 2005 in Princeton, NJ)

Preliminary . . CERESIib
Subsystem Delivery Delivery to Delivery to Reason for Delivery Delivery New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Clouds 77? To process MODIS V005. Delivery needs to be

made just before delivery of July 2005 Terra
gains and spectral response function files.
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